PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	22 September 2026
Team ID	SWTID-2026-7438
Project Name / Title	**AI FAQ Assistant**
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following backlog is prepared for an AI FAQ Assistant that allows users to ask frequently asked questions in natural language and receive relevant answers from a curated knowledge base.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	FAQ Knowledge Base	USN-1	As an admin, I can add, edit, and delete FAQ questions and answers.	3	High	Team
Sprint-1	FAQ Knowledge Base	USN-2	As a user, I can view frequently asked questions by category.	2	High	Team
Sprint-1	User Interface	USN-3	As a user, I can enter a question in a simple chat/search interface.	2	High	Team
Sprint-2	AI Question Answering	USN-4	As a user, I can receive an AI-generated answer relevant to my question.	5	High	Team
Sprint-2	AI Question Answering	USN-5	As a user, I can receive a helpful response when the FAQ does not exactly match my wording.	3	High	Team
Sprint-2	Feedback	USN-6	As a user, I can mark an answer as helpful or not helpful.	2	Medium	Team
Sprint-3	Admin Dashboard	USN-7	As an admin, I can review unanswered questions and improve the FAQ knowledge base.	3	Medium	Team
Sprint-3	Search & Categories	USN-8	As a user, I can search FAQs using keywords and categories.	2	Medium	Team

AI FAQ ASSISTANT — SPRINT PLANNING

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint schedule for the AI FAQ Assistant project. The plan uses 6-day sprints, following the structure of the provided template.

Sprint	Sprint Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	22 Sep 2026	27 Sep 2026	9	27 Sep 2026
Sprint-2	10	6 Days	28 Sep 2026	03 Oct 2026	10	03 Oct 2026
Sprint-3	5	6 Days	04 Oct 2026	09 Oct 2026	5	09 Oct 2026
Sprint-4	8	6 Days	10 Oct 2026	15 Oct 2026	8	15 Oct 2026

Sprint-wise Work

Sprint-1	Build FAQ knowledge base, categories, basic UI, and question input.
Sprint-2	Implement AI question-answering flow, contextual matching, and user feedback.
Sprint-3	Add admin review tools and keyword/category search.
Sprint-4	Testing, response-quality improvements, error handling, UI refinement, and final release.

AI FAQ ASSISTANT — VELOCITY & BURNDOWN

Velocity

For this project, the planned total is 32 story points across four sprints. Using the planned sprint points, the average planned velocity is 8 story points per sprint.

Sprint	Planned Story Points	Completed Story Points
Sprint-1	9	9
Sprint-2	10	10
Sprint-3	5	5
Sprint-4	8	8
Total	**32**	**32**

Burndown Chart

A burndown chart shows the remaining work against time. For the AI FAQ Assistant, the planned remaining story points reduce as each sprint's work is completed.

Checkpoint	Remaining Story Points	Work Completed
Project Start	32	0
End of Sprint-1	23	9
End of Sprint-2	13	19
End of Sprint-3	8	24
End of Sprint-4	0	32

Project Objective

The AI FAQ Assistant aims to provide quick, relevant answers to frequently asked questions through an easy-to-use interface, while allowing administrators to maintain and improve the FAQ knowledge base.

Reference / Template Basis

Prepared using the structure and terminology of the uploaded Project Planning Template: Product Backlog, Sprint Schedule, Estimation, Velocity, and Burndown Chart.